
 

 

 

November Update 
It’s beginning to sound like a broken record, but the 
Civic Center and Park project is continuing on schedule 
and within budget due to the efforts of our City staff, 
C.W. Driver and the Bohlin, Cywinski, Jackson design 
team.  This last month, the construction contingency 
saw a slight increase as a few small items were 
incorporated into the project.   
 

In addition, the project had its first item out of the 
owner’s contingency for $12,269 to improve ADA ramps 
between the new library addition and the civic green.  
When the project was awarded for construction, the City 
Council authorized a total of $2.6 million for an owner’s 
contingency that the City can use for added project 
elements.  These items are reviewed and approved by a 
three member City Council Building Committee.   
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Central Library’s Temporary Look 
The Central Library was closed to the public for two weeks last 
month to facilitate construction of the future addition and 
connection to the new Civic Center.  The most striking change is 
the temporary construction wall blocking the main staircase and 
second floor windows.  There is an elevator and a back staircase 
for access to the second floor and additional lighting was 
installed to make up for the temporary loss of natural lighting.  
There are still plenty of places for customers to read or study 
and library staff is available to direct you.   
 
Every effort is being made to minimize disruption during the 
construction, and staff is available to help you find your way. 
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Construction costs as of October 31, 2011: 
 

•  Total construction contract, $104,306,931.  
•  Expended, $30,879,137 (30% of the available 

construction contract).  
•  Construction contingency, $585,146 (0.5% of 

available construction contingency). 
•  Owner’s contingency change orders:  $12,269 

(0.01% of available owner’s contingency). 
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3300 Newport Boulevard 
Newport Beach, CA 92663 
949-644-3311 
sbadum@newportbeachca.gov 
newportbeachca.gov 

Construction Report 
The steel elements of the community room and four out 

of the six bays of the City Hall building are visible. The 

second floor concrete deck installation on the City Hall 

building is underway and the unique roofing panels are 

starting to take shape, as depicted in the above photos. 
 

Elsewhere, the Council Chambers underground utility 

work is being performed, the park areas are having 

bridge foundations and retaining walls installed, and the 

finishing touches are taking place on the parking 

structure.  With the library’s temporary construction wall 

in place and the electrical system upgraded, work on the 

addition is scheduled to begin in the coming months. 
 

While there have been occasional rain storms passing 

through, it has not affected the project and the water 

quality protection structures are in place and ready for 

the upcoming winter months.   
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http://www.newportbeachca.gov/index.aspx?page=102
http://www.newportbeachca.gov/index.aspx?page=1
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Project Timeline 
 
The Civic Center and Park project has been well underway for more 
than two years now.  Below are some of the milestones that have 
been completed and the target timeline for those still in progress: 

Design development Nov. 2009-Spring 2010 
Construction documentation Spring 2010-Fall 2010 
Mass grading/excavation May 2010-Late 2010 
Parking structure design/construction Late 2010-Fall 2011 
Bidding & contract award for  

City Hall, library expansion & park  Late 2010 – Feb. 2011 
Start of construction March 2011 
Completion & move-in Late 2012 

Aerial photo taken September 2010 

Aerial photo taken July 2011 

Groundbreaking Ceremony May 11, 2010 

Aerial photo taken November 2011 

Who can I contact? 
 

The City’s construction management team is available to 

respond to your questions and concerns: 

 

 Project Manager William Hahn 

949-261-5100 | whahn@cwdriver.com 

 Public Works Director Stephen Badum 

949-644-3311 | sbadum@newportbeachca.gov 

 

In addition, detailed project information can be found on 

the City’s website at newportbeachca.gov/civiccenter. 
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